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Illustrative examples

These illustrative examples accompany, but are not part of, IAS 11.

Disclosure of accounting policies
The following are examples of accounting policy disclosures:

Revenue from fixed price construction contracts is recognised on the percentage of

completion method, measured by reference to the percentage of labour hours incurred to

date to estimated total labour hours for each contract.

Revenue from cost plus contracts is recognised by reference to the recoverable costs

incurred during the period plus the fee earned, measured by the proportion that costs

incurred to date bear to the estimated total costs of the contract.

The determination of contract revenue and expenses
The following example illustrates one method of determining the stage of completion of a

contract and the timing of the recognition of contract revenue and expenses

(see paragraphs 22–35 of the Standard).

A construction contractor has a fixed price contract for 9,000 to build a bridge. The initial

amount of revenue agreed in the contract is 9,000. The contractor’s initial estimate of

contract costs is 8,000. It will take 3 years to build the bridge.

By the end of year 1, the contractor’s estimate of contract costs has increased to 8,050.

In year 2, the customer approves a variation resulting in an increase in contract revenue of

200 and estimated additional contract costs of 150. At the end of year 2, costs incurred

include 100 for standard materials stored at the site to be used in year 3 to complete the

project.

The contractor determines the stage of completion of the contract by calculating the

proportion that contract costs incurred for work performed to date bear to the latest

estimated total contract costs. A summary of the financial data during the construction

period is as follows:

Year 1 Year 2 Year 3
Initial amount of revenue agreed in contract 9,000 9,000 9,000

Variation – 200 200

Total contract revenue 9,000 9,200 9,200

Contract costs incurred to date 2,093 6,168 8,200

Contract costs to complete 5,957 2,032 –

Total estimated contract costs 8,050 8,200 8,200

Estimated profit 950 1,000 1,000

Stage of completion 26% 74% 100%

The stage of completion for year 2 (74%) is determined by excluding from contract costs

incurred for work performed to date the 100 of standard materials stored at the site for use

in year 3.
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The amounts of revenue, expenses and profit recognised in the statement of comprehensive

income in the three years are as follows:

To
date

Recognised in
prior years

Recognised in
current year

Year 1

Revenue (9,000 × .26) 2,340 – 2,340

Expenses (8,050 × .26) 2,093 – 2,093

Profit 247 – 247

Year 2

Revenue (9,200 × .74) 6,808 2,340 4,468

Expenses (8,200 × .74) 6,068 2,093 3,975

Profit 740 247 493

Year 3

Revenue (9,200 × 1.00) 9,200 6,808 2,392

Expenses 8,200 6,068 2,132

Profit 1,000 740 260

Contract disclosures

A contractor has reached the end of its first year of operations. All its contract costs

incurred have been paid for in cash and all its progress billings and advances have been

received in cash. Contract costs incurred for contracts B, C and E include the cost of

materials that have been purchased for the contract but which have not been used in

contract performance to date. For contracts B, C and E, the customers have made advances

to the contractor for work not yet performed.

The status of its five contracts in progress at the end of year 1 is as follows:

A B C D E Total
Contract revenue recognised in
accordance with paragraph 22 145 520 380 200 55 1,300

Contract expenses recognised in
accordance with paragraph 22 110 450 350 250 55 1,215

Expected losses recognised in
accordance with paragraph 36 – – – 40 30 70

Recognised profits less recognised
losses 35 70 30 (90) (30) 15

Contract costs incurred in the period 110 510 450 250 100 1,420

continued...
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...continued

A B C D E Total
Contract costs incurred recognised
as contract expenses in the period in
accordance with paragraph 22 110 450 350 250 55 1,215

Contract costs that relate to future
activity recognised as an asset in
accordance with paragraph 27 – 60 100 – 45 205

Contract revenue (see above) 145 520 380 200 55 1,300

Progress billings (paragraph 41) 100 520 380 180 55 1,235

Unbilled contract revenue 45 – – 20 – 65

Advances (paragraph 41) – 80 20 – 25 125

The amounts to be disclosed in accordance with the Standard are as follows:

Contract revenue recognised as revenue in the period (paragraph 39(a)) 1,300

Contract costs incurred and recognised profits (less recognised losses) to date
(paragraph 40(a)) 1,435

Advances received (paragraph 40(b)) 125

Gross amount due from customers for contract work – presented as an asset in
accordance with paragraph 42(a) 220

Gross amount due to customers for contract work – presented as a liability in
accordance with paragraph 42(b) (20)

The amounts to be disclosed in accordance with paragraphs 40(a), 42(a) and 42(b) are

calculated as follows:

Contract

A B C D E Total

Contract costs incurred 110 510 450 250 100 1,420

Recognised profits less
recognised losses 35 70 30 (90) (30) 15

145 580 480 160 70 1,435

Progress billings 100 520 380 180 55 1,235

Due from customers 45 60 100 – 15 220

Due to customers – – – (20) – (20)

The amount disclosed in accordance with paragraph 40(a) is the same as the amount for the

current period because the disclosures relate to the first year of operation.
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